COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2019

ESTI MATE SUMVARY 10: 38: 44
CONTI D; C20813 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20813- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TIME ALLON 10/25/201 FI XED COMPLETI ON DAl
US 24 M NTURN RESURFACI NG PERCENT TIME:  66. 87 ORI G TIME ALLOW 10/ 25/ 201 FI XED COVPLETI ON DAl
PROJECT NO. STR0241- 062
US 24 M NTURN RESURFACI NG
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 05/13/2019
4901 S. Wndernere St DATE LET 01/ 24/ 2019 DATE WORK BEGAN 05/13/ 2019
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,104,570. 00 PARTI Cl PATI NG $ 2,940, 394. 59 $ 664, 353. 97
AWARD PRQJECT AMI: $ 6, 766, 336. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 41.39% TOTAL EARNI NGS 2,940, 394. 59 664, 353. 97
FUNDS AVAI LABLE: $ 4,164, 175.41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,940, 394. 59 664, 353. 97
TOTAL CLAI VS $ 0.00 RETAI NAGE -77,237.24 -19, 930. 62
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,863, 157. 35 644, 423. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,863, 157. 35 644, 423. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 644, 423. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20813-BID ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0004 10: 38: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 250
LS 0. 150 7, 500. 00
50, 000. 00000 0. 400 20, 000. 00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0015 202-00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 500 7, 500. 00
15, 000. 00000 0. 500 7,500. 00
0020 202-00010 Renoval of Tree 15. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0025 202-00015 Renoval of Headwal | 2.000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0030 202-00019 Renoval of Inlet 10. 000 2.000
EACH 1. 000 500. 00
500. 00000 3. 000 1, 500. 00
0035 202-00032 Renoval of Valve 1. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0040 202-00035 Renoval of Pipe 151. 000 102. 000
LF 18. 000 612. 00
34.00000 120. 000 4, 080. 00
0045 202-00039 Renoval of Bollard 6. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0050 202- 00090 *Rermoval of Delineator 23. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0055 202-00155 Renoval of Wall 201. 000 0. 000
LF 0. 000 0.00

25. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00200 Removal of Sidewal k 462. 000 6. 600
Sy 0. 000 0.00
10. 00000 6. 600 66. 00
0065 202-00203 Renoval of Curb and Gutter 479. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0070 202-00207 Renoval of Brick Pavers 144. 000 0. 000
Sy 2.330 20. 97
9. 00000 2.330 20. 97
0075 202-00210 Renoval of Concrete Pavenent 238. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0080 202-00220 Renmoval of Asphalt Mat 4, 307. 000 369. 500
Sy 434.300 3,474. 40
8. 00000 803. 800 6, 430. 40
0085 202-00240 *Rermoval of Asphalt Mat (Pl aning) 80, 947. 000 61, 787. 000
SY 0. 000 0. 00
3. 00000 61, 787. 000 185, 361. 00
0090 202-00250 *Renoval of Pavenent Marking 29, 089. 000 0. 000
SF 0. 000 0.00
1. 00000 0. 000 0. 00
0095 202-00750 Renoval of Luminaire 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0100 202-00810  *Rerpval of Ground Sign 3. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0105 202-00889 Renoval of Detectabl e Warning 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0110 202-01000 Renoval of Fence 252. 000 0. 000
LF 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Guardrail Type 3 4, 200. 000 19. 000
LF 1, 108. 000 8, 864. 00
8. 00000 1,127.000 9, 016. 00
0120 202-01170 Renoval of Guardrail Type 7 100. 000 100. 000
LF 0. 000 0. 00
9. 00000 100. 000 900. 00
0125 202-01300 *Renpval of End Anchorage 26. 000 2.000
EACH 16. 000 5, 440. 00
340. 00000 18. 000 6,120. 00
0130 203-00012  Uncl assified Excavation (Conplete In Place) (Special) 80. 000 80. 000
cY 0. 000 0. 00
25. 00000 80. 000 2,000. 00
0135 203-00050  Unsuitable Material 100. 000 0. 000
cY 0. 000 0.00
25. 00000 0. 000 0. 00
0140 203-00060 Enmbanknment Material (Conplete In Place) 776. 000 0. 000
cY 0. 000 0. 00
94. 00000 0. 000 0.00
0145 203-00400 Rock Excavation 170. 000 10. 000
cY 0. 000 0.00
60. 00000 10. 000 600. 00
0150 203-00598  *Rock Scaling 73. 500 73.500
HOUR 0. 000 0. 00
230. 00000 73.500 16, 905. 00
0155 203-01140 Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0165 203-01510  Backhoe 60. 000 0. 000
HOUR 4. 000 800. 00

200. 00000 4. 000 800. 00



CONTI D

CAT NO0200

0170 203-01550

0175

203- 01582

0180

203- 01590

0185

203- 01597

0190

203- 02330

0195

206- 00000

0200

206- 00065

0205

206- 00200

0210

206- 01750

0215

207- 00205

0220 208-00002

ROADWAY

C20813
20813-BI D
STR0241- 062
| TEM
DESCRI PTI ON
Dozi ng
Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(FlowFill)

Structure Backfill

(Class 2)

Shoring

Topsoi |

Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
HOUR
200. 00000
60. 000
HOUR
100. 00000
30. 000
HOUR
130. 00000
80. 000
HOUR
280. 00000
80. 000
HOUR
47.00000
75. 000
cy
65. 00000
569. 000
cy
400. 00000
110. 000
cy
50. 00000
1. 000
LS
6, 300. 00000
219. 000
cy
65. 00000
600. 000
LF

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

14. 000
2.000
16. 000

0. 000
2.000
2.000

29. 000
16. 500
45. 500

0. 000
0. 000
0. 000

0. 000
75. 000
75. 000

209. 400
. 300
. 700

0. 000
46. 000
46. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
. 500
364. 500

Page 5

ESTI MATE RUN 09/ 23/ 2019

200

260.

4,620

4,875

139, 320

2,300

910

.00

00

.00

00

00

00

.00

.00

10: 38: 44

AMOUNT

1,600

260.

12,740

4,875

223,080

2,300

1, 458

.00

00

00

00

.00

00

00

00

.00

.00

00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00035  Aggregate Bag 1, 800. 000 563. 000
LF 564. 000 6, 204. 00
11. 00000 1,127. 000 12, 397. 00
0230 208-00046 Pre-fabricated Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
560. 00000 1. 000 560. 00
0235 208-00051 StormDrain Inlet Protection (Type I) 14.000 9. 000
LF 0. 000 0. 00
12. 00000 9. 000 108. 00
0240 208-00052 StormDrain Inlet Protection (Type I1) 28. 000 8. 000
LF 4.000 288. 00
72.00000 12. 000 864. 00
0245 208-00056 StormDrain Inlet Protection (Type I11) 12. 000 7.000
EACH 1.000 205. 00
205. 00000 8. 000 1, 640. 00
0250 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
47.00000 0. 000 0. 00
0255 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0260 208-00106 Sweepi ng (Sedi ment Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0265 208-00107 Removal of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
47.00000 0. 000 0. 00
0270 208-00207 Erosi on Control Managenent 50. 000 5.500
DAY 4.000 720. 00
180. 00000 9. 500 1,710.00
0275 210-00050 Reset Fire Hydrant 6. 000 0. 000
EACH 0. 000 0. 00

11, 000. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00810 *Reset Ground Sign 24. 000 0. 000
EACH 0. 000 0.00
340. 00000 0. 000 0.00
0285 210-01000 Reset Fence 426. 000 0. 000
LF 15. 000 900. 00
60. 00000 15. 000 900. 00
0290 210-01710 Reset Val ve 3. 000 0. 000
EACH 0. 000 0.00
4, 900. 00000 0. 000 0.00
0295 210-04010 Adj ust Manhol e 13. 000 5. 500
EACH 0. 000 0.00
800. 00000 5. 500 4, 400. 00
0300 210-04015 Modi fy Manhol e 2. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0.00
0305 210-04050 Adj ust Val ve Box 57. 000 1. 000
EACH 0. 000 0.00
430. 00000 1. 000 430. 00
0310 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0.00
20, 000. 00000 0. 000 0.00
0315 212-00006 Seedi ng (Native) 0. 400 0. 000
ACRE 0. 020 104. 00
5, 200. 00000 0. 020 104. 00
0320 212-00032 Soi | Condi ti oning 0. 400 0. 000
ACRE 0.020 154. 00
7, 700. 00000 0. 020 154. 00
0325 212-00050 Sod 610. 000 0. 000
SF 0. 000 0.00
2.00000 0. 000 0. 00
0330 212-00100 Tree Retention and Protection 1. 000 0. 000
LS 0. 000 0.00

4, 000. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 213-00012 Spray-on Mul ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
7,600. 00000 0. 000 0. 00
0340 214-00350 Deci duous Shrub (5 Gall on Cont ai ner) 5. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0345 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 300. 000 0. 000
Cl ass
SY 76. 400 305. 60
4.00000 76. 400 305. 60
0350 240-00000 *W1dlife Biologist 20. 000 10. 000
HOUR 0. 000 0. 00
120. 00000 10. 000 1, 200. 00
0355 240-00010 Renoval of Nests 20. 000 1.000
HOUR 0. 000 0. 00
120. 00000 1. 000 120. 00
0360 304-06007  Aggregate Base Course (Cl ass 6) 1,472.000 0. 000
cY 624. 000 49, 920. 00
80. 00000 624. 000 49, 920. 00
0365 304-07005  Aggregate Base Course (C ass 7) 1, 200. 000 73. 400
cY 0. 000 0.00
80. 00000 73.400 5,872.00
0370 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 215. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0375 403-34701 *Hot M x Asphalt (Gading SX) (75) 11, 178. 000 7,088. 950
TON 0. 000 0.00
120. 00000 7,088. 950 850, 674. 00
0380 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 673. 000 359. 340
TON 0. 000 0. 00
720. 00000 359. 340 258, 724. 80
0385 411-10255 *Enmul sified Asphalt (Sl ow Setting) 5, 750. 000 4,494. 000
GAL 0. 000 0. 00

7.00000 4,494. 000 31, 458. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-00600 *Concrete Pavenent (6 Inch) 471. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0395 412-00605  *Concrete Pavenent (6 Inch) (Fast Track) 1, 444. 000 0. 000
SY 0. 000 0. 00
94. 00000 0. 000 0. 00
0400 420-00132 Geotextile (Separator) (Cl ass 1) 23.000 22.000
SY 0. 000 0.00
10. 00000 22.000 220. 00
0405 506-00206 Riprap (6 Inch) 9. 000 9. 000
cY 0. 000 0. 00
210. 00000 9. 000 1, 890. 00
0410 514-00000 Pi pe Railing 247.000 0. 000
LF 0. 000 0.00
240. 00000 0. 000 0. 00
0415 601-01050 *Concrete Class B (Vall) 3. 000 0. 000
cY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0420 601- 03000 *Concrete Class D 10. 000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0425 601- 03050 *Concrete Class D (wvall) 134. 000 0. 000
cY 71.000 71, 000. 00
1, 000. 00000 71.000 71, 000. 00
0430 602-00000 *Reinforcing Steel 1, 550. 000 0. 000
LB 1, 550. 000 3, 100. 00
2. 00000 1, 550. 000 3,100. 00
0435 602-00020 *Reinforcing Steel (Epoxy Coated) 11, 020. 000 0. 000
LB 6, 737. 000 16, 842. 50
2.50000 6, 737. 000 16, 842. 50
0440 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 23. 000 0. 000
LF 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 45. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0450 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 39. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0455 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 002. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0460 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 264. 000 73. 800
(Conplete In
LF 0. 000 0. 00
125. 00000 73. 800 9, 225. 00
0465 603- 05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0470 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 2.000
EACH 0. 000 0. 00
1, 850. 00000 2.000 3, 700. 00
0475 603-10360 36 Inch Corrugated Steel Pipe 7.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0480 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0485 604-13005 Inlet Type 13 (5 Foot) 5. 000 0. 000
EACH 0. 000 0.00
4,700. 00000 0. 000 0. 00
0490 604- 13006 Inlet Type 13 (5 Foot) (Special) 11. 000 2.250
EACH 0. 000 0. 00
4, 700. 00000 2. 250 10, 575. 00
0495 604-19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0. 00

4,700. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 604-19005 Inlet Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4,700. 00000 0. 000 0. 00
0505 604- 19405 Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0510 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
4,100. 00000 0. 000 0. 00
0515 604- 39005 Manhol e Speci al (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0.00
0520 604-39010 Manhol e Speci al (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
5, 100. 00000 0. 000 0. 00
0525 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 4,018. 000 0. 000
LF 1, 952. 000 95, 648. 00
49. 00000 1, 952. 000 95, 648. 00
0530 606-00910 *Cuardrail Type 9 (Style CA) 250. 000 0. 000
LF 0. 000 0.00
170. 00000 0. 000 0. 00
0535 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0540 606-01385 *Transition Type 3J 3. 000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0545 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0.00
0550 606-02003 *End Anchorage (Nonfl ared) 25. 000 0. 000
EACH 16. 000 75, 200. 00

4,700. 00000 16. 000 75, 200. 00



CONTI D

CAT NO0200

0555 607-11455

0560

607-11525

0565

607-53148

0570

608- 00000

0575

608- 00010

0580

608- 00015

0585

608- 10010

0590

609-20010

0595

609- 21020

0600

609- 22021

0605 609-24004

ROADWAY

C20813
20813-BI D
STR0241- 062
| TEM
DESCRI PTI ON
Fence Wod

Fence (Pl astic)

Fence Chain Link (48 Inch)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Si dewal k Drain

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb, Gutter and Sidewal k Type 2 (Section M)

*Qutter Type 2 (4 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

213. 000

LF
98. 00000
625. 000

LF
4. 00000
53. 000

LF
100. 00000
2,173. 000

sy
85. 00000
581. 000

sy
180. 00000
18. 000

SF
64. 00000
7.000

EACH

2, 700. 00000
27.000

LF
72. 00000
4,179. 000

LF
35. 00000
16. 000

LF
115. 00000
125. 000

LF

53. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

249. 000
0. 000
249. 000

0. 000
0. 000
0. 000

0. 000
106. 000
106. 000

0. 000
128. 000
128. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
470. 000
470. 000

0. 000
16. 000
16. 000

0. 000
0. 000
0. 000
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9, 010

23, 040

16, 450

1, 840

.00

.00

.00

00

00

.00

.00

.00

00

00

.00

10: 38: 44

AMOUNT

996.

9,010

23, 040

16, 450

1,840

.00

00

.00

00

00

.00

.00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0610 612-00001

0615

612- 00002

0620

612-00003

0625

612- 00052

0630

612-00070

0635

613- 00200

0640

613-07001

0645

614- 00011

0650

614-01573

0655

619- 00005

0660 619-77210

C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON
20813-BI D
STR0241- 062 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del i neator (Type I) 50. 000
EACH
30. 00000
*Del i neator (Type II) 50. 000
EACH
30. 00000
*Del i neator (Type II1) 25. 000
EACH
33. 00000
*Refl ector 434. 000
EACH
8. 00000
*Reflector Strip (4 Inch) 90. 000
EACH
60. 00000
2 Inch Electrical Conduit 0. 000
LF
35. 00000
Type One Pull Box 0. 000
EACH
860. 00000
*Si gn Panel (Class |) 168. 000
SF
30. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000
Sl i pbase
EACH
500. 00000
Wat er Line 1. 000
LS
30, 000. 00000
Restrai ned Plug (Special) 1. 000
EACH

4, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 38: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 619-77400 Curb Stop and Box 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0670 619-78042 5-1/4 Inch Fire Hydrant 3. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0.00
0675 622-00715 Monitoring Wells 26. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0680 625-00000 *Construction Surveying 1. 000 0. 340
LS 0. 160 12, 000. 00
75, 000. 00000 0.500 37, 500. 00
0685 625-00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0690 626- 00000 *Mobi | i zat i on 1. 000 0. 546
LS 0. 000 0. 00
670, 000. 00000 0. 546 365, 820. 00
0695 626-01103 Public Information Services (Tier IIl) 1. 000 0.500
LS 0.170 3,230.00
19, 000. 00000 0.670 12, 730. 00
0700 627-00008 *Modi fi ed Epoxy Pavenent Marking 330. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0.00
0705 627-00013 *Paverrent Marking Paint (H gh Build) 1, 000. 000 785. 600
GAL 0. 000 0. 00
56. 00000 785. 600 43, 993. 60
0710 627-01010 *Prefornmed Pl astic Pavenent Marking (Type 1) (Inlaid) 66. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0715 627-30407 *Pref orned Thernopl astic Pavenent Marking 17. 000 0. 000

Wor d- Synbol Spe
( Y ) (sp SF 0. 000 0.00

16. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0720 627-30411

0725

630- 00000

0730

630- 00007

0735

630- 00012

0740

630- 80335

0745

630- 80340

0750

630- 80341

0755

630- 80342

0760

630- 80355

0765

630- 80358

0770 630-80360

C20813
20813-BID
STR0241- 062
| TEM
DESCRI PTI ON
ROADWAY

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Pedestrian Barricade (ADA)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
994. 000
SF
13. 00000
10, 000. 000
HOUR
30. 00000
60. 000
DAY
420. 00000
115. 000
DAY
1, 200. 00000
12. 000
EACH
360. 00000
100. 000
LF
75. 00000
135. 000
EACH
60. 00000
2.000
EACH
120. 00000
4. 000
EACH
8, 000. 00000
2.000
EACH
2, 100. 00000
225. 000
EACH

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,762.500
1, 346

3, 109.

750
250

29. 000
10. 000
39. 000

46. 000
25. 000
71.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

53. 000
0. 000
53. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 500
0. 000
. 500
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40, 402

4,200

30, 000

.00

50

00

00

.00

.00

.00

.00

.00

.00

.00

10: 38: 44

AMOUNT

93, 277

16, 380

85, 200

3,180

120.

16, 000

2,025

.00

50

00

00

.00

.00

00

00

00

.00

00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 6. 000
EACH 1.000 18. 00
18. 00000 7.000 126. 00
0780 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 8. 000
EACH 5. 000 90. 00
18. 00000 13. 000 234.00
0785 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 500
EACH 0. 000 0.00
3, 100. 00000 0.500 1, 550. 00
0790 630-80370 Concrete Barrier (Tenporary) 700. 000 40. 000
LF 310. 000 13, 950. 00
45. 00000 350. 000 15, 750. 00
0795 630-80380 *Traffic Cone 600. 000 87. 500
EACH 0. 000 0.00
12. 00000 87.500 1, 050. 00
0800 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0805 630-85010  *Inpact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0810 630-85020 *Mobi | e Attenuator 1. 000 0.500
EACH 0. 000 0. 00
36, 000. 00000 0. 500 18, 000. 00
0815 700-70010 F/ A Mnor Contract Revisions 194, 156. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0820 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70012 F/ A Asphal t Pavenent Incentive 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0835 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70019 F/ A Asphalt Cement Cost Adj ustnent 200, 000. 000 110, 315. 220
FA 0. 000 0.00
1. 00000 110, 315. 220 110, 315. 22
0845 700- 70023 F/ A On-The-Job Trai nee 6, 400. 000 317. 000
FA 1, 186. 000 1, 186. 00
1. 00000 1, 503. 000 1,503. 00
0850 700- 70034 F/ A Sewer Lines 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0855 700- 70320 F/ A Sprinklers 2,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0885 609-31020 Cand GTy 2 |1-B (Fast Track) 974. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 979, 870.00 $ 663, 203.97 $ 2,897, 844. 59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0860 620-00005 Field Office (Special) 1. 000 0. 700
EACH 0. 050 1, 150. 00
23, 000. 00000 0. 750 17, 250. 00
0865 620-00012 Field Laboratory (C ass 2) 1. 000 0. 600
EACH 0. 000 0. 00
23, 000. 00000 0. 600 13, 800. 00
0870 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3,500. 00

CAT 0400 CURRENT AMT $ 49,500. 00 $ 1,150.00 % 34, 550. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20813-BI D ESTI MATE RUN 09/ 23/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO. 0004 10: 38: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

0875 210-04010 Adj ust Manhol e 10. 000 10. 000
EACH 0. 000 0. 00
800. 00000 10. 000 8, 000. 00
0880 210-04015 Modi fy Manhol e 14. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
CAT 0500 CURRENT AMT $ 75, 200. 00 $ 0.00% 8, 000. 00

PROJECT TOTAL CURRENT AMI $ 7,104,570.00$% 664, 353. 97 $ 2, 940, 394. 59



